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Limited visibility made this portion of U.S. 
93 one of the more dangerous stretches of 
roadway in Arizona.

Scenic…and Now Safe

Traversing The Mohave DeserT on 
arizona’s U.s. 93

arizona
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Among America’s most popular roads are its scenic highways and byways;  
often two-lane ribbons of pavement that stretch around curves, over hills and 
through valleys to provide drivers with a visual feast.  Unfortunately, drama 
and beauty can come at a price;  a greater risk that driver error or unfavorable 
conditions can produce tragic results.

One such highway was U.S. 93 in Arizona’s Mohave Desert.  Otherwise known 
as the Joshua Tree Scenic Road, U.S. 93 cuts through northwest Arizona from 
the Phoenix Metropolitan Area to I-40 near Kingman.  As part of the CanaMex 
corridor for North American Free Trade, this two-lane stretch of roadway 
accommodates nearly 8,000 vehicles daily, 28 percent of which are commercial 
trucks.  It also serves as a vital link between Phoenix and Las Vegas, Nevada.

U.S. 93 was known as one of the more hazardous highways in Arizona, with 
rolling hills and curves that limited visibility of the road ahead.  In addition, it 
included few safe areas in which motorists could pull over in an emergency, 
adding to the risk of travel through the corridor.

The Arizona Department of Transportation (ADOT), the State’s Federal 
Highway Administration Division Office (FHWA-AZ), the Kingman District 
of the Bureau of Land Management (BLM), design team URS Corporation and 
contractor Sundt Construction spent years developing solutions, in an effort 
that came to be known as the U.S. 93 Boulders Reconstruction Project.  The 
charge by Federal, State and local agencies was to widen from two to four lanes 
7.5 miles of narrow, winding highway through the rugged Mohave Desert and 
flatten curves while maintaining the visual quality of the landscape.  The team’s 
overarching goals: to improve the capacity and operation of the roadway and 
reduce future highway accidents.  Due to substantial environmental concerns 
in the area, innovative contracting, partnering and Context Sensitive Solutions 
(CSS) proved critical to the project’s success.  

Today, U.S. Highway 93 is a much safer, bifurcated (split four-lane) highway 
that winds beautifully through a landscape that looks as if it has remained 
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untouched.  To surmount considerable challenges and reach their goals, project 
partners employed several innovations, including inventive process incentives, 
a road rental agreement for contractors, and ground-breaking techniques in 
maintaining ecological and aesthetic integrity.  Other unique and forward-
leaning efforts in this project include active partnering techniques and custom-
designed safety training and procedures. 

The U.S. 93 Boulders project now stands as a national example of innovation 
and teamwork, its many ground-breaking practices hallmarks of the skill and 
creativity advanced by FHWA’s Highways for LIFE program.  The project 
was also recognized as the 2002 Public Works Project of the Year (for projects 
over $10 million) by the Arizona Chapter of the American Public Works 
Association.  In 2002, the Boulders project received the FHWA’s Excellence 
in Highway Design Award in the “Highway Improvements on Publicly Owned 
Land Category.”   And in 2003, The National Partnership for Highway Quality 
(NPHQ) awarded ADOT, Sundt Construction and URS Corporation its National 
Achievement Gold Level Award.  

innovation by Design

Because this 7.5 mile portion of U.S. 93 serves as an important route for 
delivering goods and services to the residents of Kingman, Las Vegas and 
beyond, it was imperative that closures be minimized during the construction 
project.  In addition, the project had to be planned to maximize safety for project 
workers and motorists, despite the difficult terrain. 

The most innovative measure used in the Boulders project to reach the dual 
goals of increased capacity and improved road safety was an incentive-based 
contracting method. The project contract included a highly successful road 
rental specification that served as an incentive for the contractor; each time 
the road was closed for longer than five minutes, the contractor was charged a 
predetermined rate for every additional minute of closure.  

Typically, contractors close a road for long stretches of time during certain 
phases of construction.  But because of the volume of traffic on U.S. 93, and 
given the lack of alternative routes in this remote area, ADOT recognized in 
the early planning stages that typical road closures would not be acceptable.  
During initial project planning, the idea of a road-rental incentive process was 
introduced and quickly accepted by all partners. 

This new process motivated the contractor to come up with a number of 
innovations and efficiencies.  Because higher road rental day rates and lower 
night rates were established, the Sundt Construction team regularly generated 
new ideas to prevent the road from being closed during daylight hours.  For 
instance, the team developed a construction-phasing plan that scheduled 
earthwork in a way that prevented double handling of material, saving time and 
money, and minimizing delays for motorists.
  
The Boulders team also developed a strategic phasing plan to allow half of 
the roadway to remain open to traffic while crews worked on the other half.  
The northbound construction and realignment was first priority, as it would 
eventually become the new highway’s more heavily trafficked lanes.  During the 
eight months required to complete the northbound phase, Sundt Construction 
crews worked double shifts and kept the existing roadway open to traffic.  

In the end, double shifting, effective use of on-site equipment, and efficient 
scheduling resulted in early project completion, placing a safer roadway 
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in service ahead of schedule and eliminating one of the deadliest highway 
segments along the entire U.S. 93 corridor.  Early completion also removed 
highway workers from a dangerous work zone sooner than anticipated.

Project incentives such as the road rental agreement and the strategic phasing 
plan were a first in Arizona, and are now being used successfully in transportation 
projects elsewhere in the State. 

Partnering and Quality to Beat the schedule

The Arizona Boulders team pursued a more active partnering method than 
is typically employed by the State, going beyond the obvious contribution 
of resources to a deep investment of time and commitment to workshops, 
quantitative monthly evaluations, and stakeholder consultations.

Partnering became a critical element, not only in meeting the project’s ambitious 
schedule, but ultimately in beating it.  The State and Sundt Construction, 
along with representatives from the Federal Highway Administration, URS 
Corporation, the Bureau of Land Management, the Department of Public Safety, 
and several subcontractors began the project with a professionally-facilitated 
partnering workshop.  Forty-seven participants from 15 stakeholder groups 
set goals for quality, communications, issue resolution, team relationships, 
schedule, safety, environmental protection and budget.  The process was so 
successful that ADOT now uses a similar model on all construction projects. 

Commitment to the accelerated construction schedule on the Boulders project 
meant partners would address problems as they arose.  As a result, team leaders 
met weekly to discuss progress.  For each of these meetings, Sundt Construction’s 
in-house Quality Assurance/Quality Control (QA/QC) staff provided detailed 
material reports, including gradation graphs, concrete breaks and results of 
density tests.  Reports of these meetings were then distributed to team members 
via e-mail, ensuring that everyone involved was kept “in the loop.”  In the long 
run, this proactive, troubleshooting technique saved precious time by identifying 
and resolving many difficulties before they actually occurred.    

Throughout the project, the high volume of travelers – many of whom lived 
and worked in distant towns – posed a serious challenge, which was intensified 
by the roadway’s rural location.  Most of U.S. 93 runs, quite literally, through 
“the middle of nowhere.” In fact, one of the towns nearest to the Interstate is 
Nothing, Arizona, population 4. Consequently, communication on this effort 
had to be designed a little differently than on typical Interstate projects.  On-site 
cell phone reception was difficult at best, causing project managers to work out 
a system of phone to fax lines for more reliable communication.  

In addition, the Boulders team developed an extensive communications plan 
to involve customers in every phase of construction.  Kaneen Advertising and 
Public Relations was selected to help with the far-reaching education effort.  
The team distributed detailed newsletters in the local towns of Wickenburg, 
Nothing, Wikieup and Kingman.  Newspaper ads and televised public service 
announcements ran in Kingman, metropolitan Phoenix, and various communities 
throughout northwest Arizona.  Additionally, the news media was kept informed 
with regularly scheduled briefings and project tours.  

Congestion was nonetheless inevitable along the construction route, due to the 
narrow width of the road and the volume of traffic.  The Boulders team continued 
to analyze the challenge throughout the project and adapted methods to improve 
traffic flow.  When the aftermath of an initial blasting operation produced a 
roadway closure of several hours, Sundt, its subcontractors and ADOT 



Ice age glacial activity left the area littered 
with rock formations. Almost 3,000 of these 
rocks had to be relocated during construction.
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representatives met to evaluate and adjust the procedure.  For future blasts, 
Sundt and ADOT contributed funds and manpower for additional equipment 
to clear the road and for placement of message boards providing motorists 
with advanced closure warnings.  The team also provided water and portable 
toilets along the route for the comfort and safety of motorists – also providing a 
valuable precaution should unexpected, lengthy delays be encountered.  

safety, an overarching Concern

Safety for motorists remained an overarching concern throughout the 18-month 
construction period.  Despite the rugged terrain and the challenges posed by 
the harsh environment, only one serious accident occurred during the length of 
the project.  Records also show a significant decrease in the number of severe 
highway accidents on the roadway since project completion, an even greater 
measure of success.  

Additional measures were also taken to ensure worker safety during construction.  
These included daily meetings among all workers to discuss safety precautions 
and procedures prior to executing each day’s plan.  Workers also had to 
complete safety training specific to the U.S. 93 Boulders project.  A task force 
from ADOT’s safety department made frequent onsite visits to monitor work in 
progress and report any infraction, potential risk, or “near miss” observed.  In 
addition, crews formed their own safety teams to discuss issues that might arise 
from each phase of work.  

These efforts produced a remarkably safe work environment in a challenging 
location with many high-risk exposure opportunities.  Only one serious safety 
incident occurred during 190,207 man hours worked in the entire 18-month 
project, and only 4.2 lost-time injuries occurred per 1,000 hours worked.  In 
recognition of its commitment to safety on the project, Sundt Construction 
earned the ADOT Exceptional Safety Performance Award.  

Doing it right the First Time

Just as acceleration of construction did not create compromises in safety, 
innovations that boosted efficiency did not come at a cost to quality.  Quality 
control standards were established well before the Boulders team broke 
ground, with URS Corporation implementing a stringent QA/QC plan.  This 
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plan enhanced the design by ensuring that products and deliverables met ADOT 
requirements “the first time.”  Using mobile labs, Sundt Construction’s QA/
QC staff members performed quality control tests on project materials at the 
Boulders site.  Off-site sources were pre-tested in other facilities to ensure their 
quality before they arrived on the job.  The plan also included a comprehensive 
system of checks and reviews so products would require little to no reworking, 
which further propelled project completion on schedule and within budget.

A smoothness and quality contractual incentive ensured that the final product 
reflected the high standards of the Boulders team.  Superpave mixes, for instance, 
can be susceptible to moisture-induced stripping and require expert mixing and 
handling.  Subcontractor Staker Paving used a mobile transfer unit to improve 
the consistency of the Superpave asphalt mix.  The unit maintained temperature 
uniformity and gradation throughout the mix, resulting in a smooth, even, and 
moisture-resistant roadway.

The contractor also earned a Letter of Commendation from ADOT in the area of 
administration; it consistently submitted accurate, timely and complete payrolls, 
which ultimately saved the Boulders team time and money. 

Quality processes throughout the Boulders project helped contractors get in, get 
out, and get it right the first time.  The result was project completion in only 310 
days, nearly 8 months ahead of schedule.

Context sensitive solutions; Blending highway and environment

The Arizona Boulders Project reflected Context Sensitive Solutions (CSS) from 
start to finish, in an effort to provide an end product that exceeded the needs 
of customers.  The project was conducted in harmony with the community and 
preserved environmental, scenic, aesthetic, historic, and natural resources in the 
area.  In fact, comprehensive environmental and aesthetic requirements from 
BLM helped drive project planning.

Among broad CSS considerations that contributed to the success of the project 
were that: 

• the project exceeded the expectations of designers and stakeholders and 
achieved a level of excellence from the customers’ perspective; 

• it involved efficient and effective use of the available resources (time, 
budget, community) of all parties involved; 

• it was designed and built with minimal disruption to the local community; 
and 

• the project is viewed as adding lasting value to the community. 

A closer look at the project spotlights specific CSS successes.  First, highway 
projects in the high desert generally involve exceptional consideration of the 
environment, including wildlife and native flora.  Less common, however, 
is special attention to the mineral world – rocks, cliffs and boulders.  On 
the Boulders U.S. 93 project, rocks and geological formations were handled 
with as much care and sensitivity as plants and animals, making this project 
environmentally unique.

Next, the project crossed through lands overseen by the BLM, requiring that 
every phase of construction focus not only on the safety of motorists, but also 
on maintaining the visual beauty of the landscape.  Teams worked closely with 
the BLM to incorporate environmental mitigation standards that ensured the 
protection of the sensitive desert ecosystem.  



Re-planting a saguaro cactus. The Boulders team salvaged over 20,000 
cacti and plants during the course of the project.
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Such efforts produced a number of distinct challenges.  Chief among these was 
the need to cut 100 feet into granite bedrock, with embankments up to 70 feet 
high.  In these sensitive areas, experts from Geological Consultants gathered 
rock structure data to determine joint and fracture patterns and analyze stability.  
The analyses were used to determine cutting methods that minimized blast 
excavations.

With key earthwork factors identified, the team also made adjustments to 
horizontal and vertical alignments and cut ditch widths and slopes to gather 
additional material.  Disposal of excess material was achieved by flattening 
embankment slopes and creating false cuts.  The cuts and fills were then 
analyzed using three-dimensional drawings integrated with MicroStation design 
and Digital Terrain Model (DTM) files.  The team then warped, sculpted, and 
stained the new slopes and rock to ensure that the earthwork blended seamlessly 
with the existing landscape.

Modern Techniques Meet ice age Terrain 

The project’s namesake, boulders, posed a significant challenge to the success 
of the project.  Ice age glacial activity had dotted the landscape with millions 
of rounded multi-ton rocks, some of which are stacked delicately on top of 
one another. These unique formations are among the factors that helped earn 
U.S. 93 a scenic highway designation.  A major issue for the project team was 
how to handle the boulders during construction.  The team determined that the 
best option for preservation of the landscape was to temporarily relocate the 
boulders – approximately 3,000 of them – and reset them exactly as before 
when the project reached completion.  Extensive mapping and planning were 
required to achieve this Context Sensitive Solution.    

To complicate matters, Federal land agency standards required the boulders to 
be reburied at various levels in the ground to recreate, as closely as possible, 
the look of the natural environment.  This meant the rocks could not sustain 
any significant scarring or breaking.  The team had to custom modify existing 
equipment to protect the boulders during relocation, “With some minor 
adjustments, we were able to secure a ‘thumb’ attachment to a backhoe,” said 
Hedy Bagherpour, Project Manager for Sundt Construction.  “The thumb 
attachment allowed us to actually grab the rocks.  This way we could hold them 
securely in place so that they wouldn’t be significantly marred.” 
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The pioneering claw attachment, a first of its kind, allowed the team to bury and 
place the salvaged boulders at various levels in the ground, unscarred by the 
removal process, thereby duplicating the natural boulder-strewn appearance.  
The equipment innovation provided a useful lesson in meeting the requirements 
of similar geographic conditions.

salvaging the Flora; a new Paradigm

One might assume that having to carefully move, then replace, over 3,000 
boulders would have posed the greatest challenge to the U.S. 93 reconstruction 
team.  According to Bagherpour, however, relocating the flora proved to be 
an even more delicate task.  Over 20,000 native plants had to be removed, 
maintained, and replaced during construction. 

For any desert construction project, BLM requests that great care be taken 
with the various desert plant species.  As part of the native plant salvage and 
revegetation plan, the majority of the plants within the roadway disturbance 
area were replanted or reseeded using materials salvaged from the project. 

The Boulders project relied heavily on teamwork and partnership, setting a 
standard for environmental mitigation in this sensitive rural area, again a model 
of the CSS process.  The work provided the traveling public with a smoother, 
wider, and safer roadway without sacrificing the natural beauty of the land.  
For a number of years, ADOT has made salvage and replanting of vegetation 
a standard practice on projects statewide; however, the Boulders project was 
perhaps the most extensive salvage effort ever undertaken by the agency.

“Our initial plans included salvaging many of the plants,” added Bagherpour, 
“but it’s a very expensive process.  BLM wanted us to try and save a lot more.”  
Sundt Construction and sub-contractor Revegetation Services went back to the 
drawing board and, after conferring with ADOT, developed a far more ambitious 
plan.  Nursery areas were constructed onsite so the salvaged species could be 
preserved in soil conditions similar to those from which they were removed. 

To ensure that the plants and cacti received adequate moisture, the team needed 
a watering system for the onsite nurseries.  Revegetation Services rose to the 
challenge and custom-built an entire irrigation framework for the refugee flora. 
In the end, the use of nursery facilities, along with stringent quality control 
measures, achieved a plant survivability rate of over 90 percent.  

The Boulders team is now working with ADOT to revise the specifications 
for plant salvage on future projects.  An on-site nursery, with professional 
landscapers managing it at all times, was a key lesson learned and has been 
adopted as a practice on other Arizona roadway construction sites.  The watering 
and shading system reversed a traditionally low plant survivability rate and will 
be deployed elsewhere.  The revised ADOT specifications for plant salvage, 
based on the Boulders’ success, also include clearer direction on timing, quantity 
and financial compensation needed to ensure stronger outcomes. 

Taking Care of People…and other Creatures, Too

People and native plants may call the Mojave Desert home, but it is also the 
domain of coyotes, tortoises, mountain lions, gila monsters, deer and other 
animals.  The team worked closely with BLM to minimize the project’s impact 
on wildlife, devising accommodations that would benefit animals during and 
after construction. 



Of particular concern was the fact that transforming U.S. 93 from a two- to four-
lane highway created a more hazardous environment for animals that might 
wander onto the roadway, which in turn could endanger motorists.  To keep 
the animals away from traffic, the team installed approximately 6,000 feet of 
wildlife game fence that stands 7’-10’ tall. The team also added approximately 
80,000 linear feet of wire mesh fabric to the bottom eighteen inches of most 
fences to prevent smaller species such as the desert tortoise from entering the 
roadway under the fence.  The wire mesh was also buried or stapled to the 
ground to prevent tortoises from burrowing under the fabric.  This practice, 
an innovation of the Boulder’s project, is now considered a best practice in 
Arizona, and has been used in other highway construction projects.

“Pre-construction surveys of most work areas were required to clear construction 
areas of critical species, such as the Sonoran desert tortoise, gila monster and 
the rosy boa,” said ADOT Project Manager Larry Doescher. “The tortoise fence 
was then designed as a permanent installation to help ensure protection went 
beyond construction.  To date, the State has installed many miles of this fabric 
up and down the corridor in an effort to mitigate adverse impact to the desert 
tortoise.”

As part of the comprehensive desert tortoise protection plan implemented 
by the team, twelve smaller culverts were situated to allow tortoises to cross 
underneath the roadway.  “Tortoise training” was mandatory for all crews to 
bolster the safety of this species, a true stakeholder in the construction project.  
Before working on the site, each crew member was required to review an 
instructional video that outlined steps for safely removing tortoises from the 
construction area.

Other drainage culverts constructed along the highway were designed with 
wildlife in mind, as well.  Three extra large culverts were carefully spaced along 
the project length to allow deer, mountain lions, and other larger species safe 
passage beneath the redesigned U.S. 93.  

a shining success story

In praising the outcome of ADOT’s extraordinary efforts, NPHQ Executive 
Director Bob Templeton commented, “The Boulders Project embodies the best 
practices of the highway quality movement, and its success is reflected in key 
quality measures.  Besides taking stellar environmental mitigation measures, 
the team finished the $16.3 million effort 8 months ahead of schedule.  To stay 
ahead and to minimize traffic disruptions, some crews worked double shifts 
on one of the deadliest sections of roadway in the State.  Perhaps the greatest 
achievement actually occurred after completion of the project: the number 
of severe highway accidents has decreased significantly.  This undertaking 
exceeded customer expectations, which, at the end of the day is the goal of all 
great highway projects.”

Sundt Project Manager, Hedy Bagherpour, attributed the success of the project 
to teamwork. “We couldn’t have done this without ADOT, BLM and all of the 
team members.  Everybody worked hard to finish this project ahead of schedule.  
The level of cooperation was really amazing.”

Since project completion, roadway accidents have been reduced, while scenic 
beauty has been preserved for local motorists and visitors.  New standards of 
excellence have been set across a wide spectrum of practices for Arizona DOT, 
increasing the agency’s service to its customers and improving future operations.  
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The new U.S. 93 corridor lives in greater harmony with its environment, habitat, 
and animal neighbors and serves as an example of the way in which man’s 
vision of the future can be interwoven successfully with the landscape of the 
past.  All are outstanding achievements that inspire roadway professionals to 
reach for new heights in their quest to deliver Highways for LIFE.

The Boulders team transformed 
a 7.5-mile stretch of U.S. 93 
from a two-lane roadway to a 
four-lane highway.
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